
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14572-13-000-0

Estimate Summary By Project

Estimate Number: 0014

06/05/2015

Contract Location: Time Allowed:

KINGSLEY CHARTER ELMENTARY SCHOOL.

 

Contractor:

MATRIARCH CONSTRUCTION CO., INC. Date Let:

P. O. BOX 91816 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30364-1816 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

AMERICAN SOUTHERN INSURANCE CO.

05/17/2013

05/31/2013

07/02/2013

07/09/2013

01/13/2014

12/30/2014

00/00/0000

541 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 99.82

540 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$400,434.59

$331,645.34

$77.81

99.98%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010016      $400,434.59 $331,645.34 $77.81 99.98% $1,595.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14572-13-000-0

Estimate Summary By Project

Estimate Number: 0014

06/05/2015

Project Number: 0010016      KINGSLEY CHARTER ELEMENTARY SRTS IN DUNWOODY

 

0010016                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $400,356.78 $398,761.78 $1,595.00

Non-Participating $0.00 $0.00 $0.00

Total Earnings $400,356.78 $398,761.78 $1,595.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $400,356.78 $398,761.78 $1,595.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $400,356.78 $398,761.78

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,595.00

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14572-13-000-0

Estimate Summary By Project

Estimate Number: 0014

06/05/2015

Project Number 0010016      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 500-3201     CLASS B CONCRETE, RETAINING WALL CY  .000 43.004

 500.000 .000

                                                            

SA #2

43.004 $.00 $21,502.00

Category Amount: $0.00 $21,502.00

Category Number: 0020 EROSION CONTROL

0014 163-0240     MULCH TN  2.000 .750

 300.000 .250

 

 

1.000 $75.00 $300.00

Category Amount: $75.00 $300.00

Category Number: 0010 ROADWAY

0029 171-0010     TEMPORARY SILT FENCE, TYPE A LF  600.000 525.000

 1.100 75.000

 

 

600.000 $82.50 $660.00

0034 441-4020     CONC VALLEY GUTTER, 6 IN SY  295.000 349.338

 33.000 .000

 

 

349.338 $.00 $11,528.15

0035 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  2,559.000 3,159.300

 10.500 .000

 

 

3,159.300 $.00 $33,172.65

Category Amount: $82.50 $45,360.80

Category Number: 0020 EROSION CONTROL

0060 700-6910     PERMANENT GRASSING AC  1.000 .000

 450.000 .250

 

 

.250 $112.50 $112.50

0070 700-8100     FERTILIZER NITROGEN CONTENT LB  100.000 50.000

 20.000 50.000

 

 

100.000 $1,000.00 $2,000.00

Category Amount: $1,112.50 $2,112.50



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14572-13-000-0

Estimate Summary By Project

Estimate Number: 0014

06/05/2015

Project Number 0010016      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0085 167-1500     WATER QUALITY INSPECTIONS MO  17.000 16.000

 325.000 1.000

 

 

17.000 $325.00 $5,525.00

Category Amount: $325.00 $5,525.00

Category Number: 0050 TRAFFIC SIGNALS

0090 999-5200     DETECTABLE WARNING SURFACE SF  248.000 352.000

 12.500 .000

 

 

352.000 $.00 $4,400.00

Category Amount: $0.00 $4,400.00

Category Number: 0030 DRAINAGE

0095 611-8120     ADJUST WATER METER BOX TO GRADE EA  17.000 25.000

 1250.000 .000

 

 

25.000 $.00 $31,250.00

Category Amount: $0.00 $31,250.00

Project Total Amount: $1,595.00 $400,356.78


